COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2013

ESTI MATE SUMVARY 12:10: 25
CONTI D C18783 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18783- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI VE ALLOW 30 WORK DAYS
| MPROVEMENTS AT SH83 AND WALKE PERCENT TI ME: 46. 67 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. SHEO83A- 038
| MPROVEMENTS AT SH83 AND WALKE
NAVE OF RQAD: 083A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 09/ 25/ 2013 DATE TI ME STARTED 05/17/2013
10170 Church Ranch Way, Ste. 201 DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 07/ 2013 DATE ACCEPTED
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 05/17/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 513, 957. 21 PARTI Ol PATI NG $ 118, 566. 00 $ 118, 566. 00
AWARD PROJECT AM: $ 412, 553. 33 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 23. 07% TOTAL EARNI NGS 118, 566. 00 118, 566. 00
FUNDS AVAI LABLE: $ 395, 391. 21 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 118, 566. 00 118, 566. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,271.85 -3,271.85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 115, 294. 15 115, 294. 15
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 115, 294. 15 115, 294. 15
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 115, 294. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18783-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: SHEO83A- 038 ESTI MATE NO 0001 12:10: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00033 *Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
5, 907. 26000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 484. 000 0. 000
SY 0. 000 0. 00
18. 69000 0. 000 0. 00
0015 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 760. 000 0. 000
SY 0. 000 0. 00
4.07000 0. 000 0. 00
0020 202- 00705 *Removal of Light Standard Foundation 1. 000 0. 000
EACH 1. 000 338. 37
338. 37000 1. 000 338. 37
0025 202-00810 *Renoval of G ound Sign 2. 000 0. 000
EACH 0. 000 0. 00
86. 49000 0. 000 0. 00
0030 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
169. 19000 0. 000 0. 00
0035 202-01000 *Renoval of Fence 526. 000 0. 000
LF 526. 000 2,698. 38
5.13000 526. 000 2,698. 38
0040 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 491. 000 0. 000
cY 1, 491. 000 15, 715. 14
10. 54000 1, 491. 000 15, 715. 14
0045 203-01100 *Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
135. 14000 0. 000 0. 00
0050 203-01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
118. 92000 0. 000 0. 00
0055 207-00205 *Topsoi | 368. 000 0. 000
CY 0. 000 0. 00
23.78000 0. 000 0. 00



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18783-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: SHEO83A- 038 ESTI MATE NO 0001 12:10: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log (12 Inch) 170. 000 0. 000
LF 170. 000 1, 156. 00
6. 80000 170. 000 1, 156. 00
0065 208-00020 *Silt Fence 200. 000 0. 000
LF 181. 000 492. 32
2.72000 181. 000 492. 32
0070 208-00041 *Rock Check Dam 29. 000 0. 000
EACH 0. 000 0. 00
475. 83000 0. 000 0. 00
0075 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
633. 47000 0. 000 0. 00
0080 208- 00205 *Erosion Control Supervisor 120. 000 0. 000
HOUR 60. 000 2,919. 00
48. 65000 60. 000 2,919. 00
0085 210-00750 *Reset Light Standard 2.000 0. 000
EACH 0. 000 0. 00
1, 466. 28000 0. 000 0. 00
0090 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
189. 20000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 081. 12000 0. 000 0. 00
0100 213-00003 *Mil ching (Weed Free) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 081. 12000 0. 000 0. 00
0105 213-00061 *Mul ch Tacki fier 70. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
0110 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 50. 000 0. 000
SY 0. 000 0. 00
6. 80000 0. 000 0. 00



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18783-BI D ESTI MATE RUN 09/ 30/ 2013
PRQIECT: SHEO83A- 038 ESTI MATE NO 0001 12:10: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 06000 *Aggregat e Base Course (C ass 6) 1, 183. 000 0. 000
TON 1, 056. 000 21, 975. 36
20. 81000 1, 056. 000 21, 975. 36
0120 403-00720  Hot M x Asphalt (Patching) (Asphalt) 12. 000 0. 000
TON 0. 000 0. 00
185. 00000 0. 000 0. 00
0125 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 1, 183. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0130 420- 00520 Geogrid Pavenent Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
3.29000 0. 000 0. 00
0135 603- 10240 *24 Inch Corrugated Steel Pipe 72.000 0. 000
LF 72.000 6, 227. 28
86. 49000 72.000 6, 227. 28
0140 603-30024 *24 Inch Steel End Section 2. 000 0. 000
EACH 2.000 1, 243. 30
621. 65000 2.000 1, 243. 30
0145 607-00005 *End Post 2. 000 0. 000
EACH 0. 000 0. 00
572. 14000 0. 000 0. 00
0150 607- 00010 *Corner and Line Brace Post 2.000 0. 000
EACH 2.000 1, 440. 54
720. 27000 2.000 1, 440. 54
0155 607- 01000 *Fence Barbed Wre with Metal Posts 515. 000 0. 000
LF 515. 000 2,760. 40
5. 36000 515. 000 2,760. 40
0160 609-21010 *Curb and CQutter Type 2 (Section |-B) 274. 000 0. 000
LF 0. 000 0. 00
22.17000 0. 000 0. 00
0165 610-00030 *Medi an Cover Material (Concrete) 813. 000 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0. 00



CONTI D C18783

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 18783-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: SHEO83A- 038 ESTI MATE NO 0001 12:10: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00001  *Delineator (Type I) 31.000 0. 000
EACH 0. 000 0. 00
27.03000 0. 000 0.00
0175 612-00002  *Delineator (Type I1) 4.000 0. 000
EACH 0. 000 0. 00
28. 11000 0. 000 0. 00
0180 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
29. 19000 0. 000 0. 00
0185 613- 00206 *2 Inch BElectrical Conduit (Bored) 390. 000 0. 000
LF 0. 000 0. 00
14. 66000 0. 000 0. 00
0190 613-00300 *3 Inch Electrical Conduit 500. 000 0. 000
LF 500. 000 8, 405. 00
16. 81000 500. 000 8, 405. 00
0195 613-01200 *2 Inch BElectrical Conduit (Plastic) 900. 000 0. 000
LF 900. 000 10, 152. 00
11. 28000 900. 000 10, 152. 00
0200 613-07034 *Pul | Box (24"x36"x18") 8. 000 0. 000
EACH 0. 000 0. 00
479. 36000 0. 000 0. 00
0205 613-07040 *Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
930. 52000 0. 000 0. 00
0210 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
2,594. 18000 0. 000 0. 00
0215 614-00012 *Sign Panel (Oass I1) 68. 000 0. 000
SF 0. 000 0. 00
23. 78000 0. 000 0. 00
0220 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
405. 42000 0. 000 0. 00



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18783-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: SHEO83A- 038 ESTI MATE NO 0001 12:10: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
24,813. 91000 0. 000 0. 00
0230 614-72884 *Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 0. 000
EACH 0. 000 0. 00
8, 008. 13000 0. 000 0. 00
0235 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
1, 861. 04000 0. 000 0. 00
0240 624-20019 *18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 98. 000 0. 000
LF 98. 000 8,424.08
85. 96000 98. 000 8,424.08
0245 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 1,581. 15
6, 324. 58000 0. 250 1,581. 15
0250 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 9, 504. 38
15, 840. 63000 0. 600 9, 504. 38
0255 627- 00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
246. 63000 0. 000 0. 00
0260 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 303. 000 0. 000
SF 0. 000 0. 00
23.29000 0. 000 0. 00
0265 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 40. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 55000 0. 000 0. 00
0270 629-01001  *Survey Monunent (Type 1) 3.000 0. 000
EACH 0. 000 0. 00
162. 17000 0. 000 0. 00
0275 630- 00000 *Fl aggi ng 250. 000 0. 000
HOUR 0. 000 0. 00
23.21000 0. 000 0. 00



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18783-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: SHEO83A- 038 ESTI MATE NO 0001 12:10: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00007 *Traffic Control Inspection 22.000 0. 000
DAY 10. 000 1, 160. 30
116. 03000 10. 000 1, 160. 30
0285 630-00012 *Traffic Control Managenent 30. 000 0. 000
DAY 4. 000 1, 856. 44
464. 11000 4. 000 1, 856. 44
0290 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 3. 000 139. 23
46. 41000 3. 000 139.23
0295 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 0. 000
EACH 12. 000 696. 12
58. 01000 12. 000 696. 12
0300 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 3,132.76
1, 566. 38000 2.000 3,132.76
0305 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 0. 000
EACH 37.500 1, 957. 88
52.21000 37.500 1, 957. 88
0310 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
58. 01000 0. 000 0. 00
0315 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70012 F/ A Asphalt Pavenent |ncentive 1, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18783-BI D ESTI MATE RUN 09/ 30/ 2013
PRQJECT: SHEO83A- 038 ESTI MATE NO 0001 12:10: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70018 F/ A Roadway Snoot hness | ncentive 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70031 F/ A | NTERI M SURFACE REPAI R 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 506-01020 Ceogrid Reinforce 2, 000. 000 0. 000
SY 1, 826. 000 7,833.54
4. 29000 1, 826. 000 7,833.54
CAT 0200 CURRENT AMI  $ 507, 200. 18 $ 111,808.97 % 111, 808. 97
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 1. 000 6, 486. 75
6, 486. 75000 1. 000 6, 486. 75
0355 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 270. 28
270. 28000 1. 000 270. 28
CAT 0400 CURRENT AMI  $ 6,757.03 $ 6,757.03 % 6, 757. 03
PRQIECT TOTAL CURRENT AMI $ 513,957.21 % 118,566.00 $ 118, 566. 00



